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ESTIMATE RUN 02/28/2019

ESTIMATE SUMMARY 09:27:34

CONTID: C22484         ESTIMATE NO: 0004 PROG 2005

PCN: 22484-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B&Z GJ PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP070A-032                  

I-70B & Z GRAND JCT PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 518,205.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 488,000.00 NON-PARTICIPATING 86,773.79

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,007.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.33

WORK DAYS

WORK DAYS

55.60%

230,077.24

86,773.79

86,773.79

84,766.77

$

$

$

$

1,500.00

286,627.76

288,127.76

0.00

288,127.76

-7,320.00

0.00

280,807.76

0.00

AMOUNT DUE 280,807.76 84,766.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,766.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/19/2018

11/19/2018

02/28/2019

09/20/2018

10/05/2018

11/02/2018

11/19/2018
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PCN: 22484-BID    ESTIMATE RUN 02/28/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 428.000

160.000

202-00200  
 

15,876.00588.000

4,320.00

1,019.000

SY  

27.00000

0010 Removal of Curb and Gutter 479.000

143.000

202-00203  
 

8,708.00622.000

2,002.00

979.000

LF  

14.00000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

75.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

220.000

SF  

4.00000

0025 Removal of Pull Box 2.000

4.000

202-00827  
 

600.006.000

400.00

15.000

EACH

100.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

75.00000

0035 Erosion Control (Curb Ramp) 31.000

15.000

208-00090  
 

13,800.0046.000

4,500.00

131.000

EACH

300.00000

0040 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

200.00000

0045 Grinding: Sidewalk and/or Curb Ramp Repair 61.000

0.000

210-02804  
 

274.5061.000

0.00

852.000

LF  

4.50000

0050 Environmental Health and Safety Management 0.600

0.200

250-00010  
 

9,600.000.800

2,400.00

1.000

L S 

12,000.00000

0055 Monitoring Technician 60.000

20.000

250-00050  
 

6,400.0080.000

1,600.00

131.000

HOUR

80.00000
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PCN: 22484-BID    ESTIMATE RUN 02/28/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Health and Safety Officer 17.000

12.000

250-00110  
 

4,350.0029.000

1,800.00

40.000

HOUR

150.00000

0065 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

25.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

30.000

SY  

10.00000

0075 Fence (Plastic) 0.000

50.000

607-11525  
 

50.0050.000

50.00

50.000

LF  

1.00000

0080 Concrete Sidewalk 95.000

61.000

608-00000  
 

10,608.00156.000

4,148.00

294.000

SY  

68.00000

0085 Concrete Curb Ramp 327.000

165.000

608-00010  
 

54,120.00492.000

18,150.00

1,027.000

SY  

110.00000

0090 Detectable Warnings 290.000

120.000

608-00015  
 

31,160.00410.000

9,120.00

598.000

SF  

76.00000

0095 Curb and Gutter Type 2 (Section II-B) 125.000

54.000

609-21020  
 

5,907.00179.000

1,782.00

179.000

LF  

33.00000

0100 Type One Pull Box 2.000

4.000

613-07001  
 

4,200.006.000

2,800.00

15.000

EACH

700.00000

0105 Mobilization 0.289

0.192

626-00000  
 

40,368.410.481

16,113.79

1.000

L S 

83,926.00000

0110 Public Information Services (Tier IV) 0.600

0.200

626-01104  
 

12,000.000.800

3,000.00

1.000

L S 

15,000.00000
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PCN: 22484-BID    ESTIMATE RUN 02/28/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

248.000

SF  

18.00000

0120 Survey Monument (Type 5S) 29.000

3.000

629-01065  
 

23,040.0032.000

2,160.00

32.000

EACH

720.00000

0125 Flagging 113.250

64.750

630-00000  
 

1,424.00178.000

518.00

400.000

HOUR

8.00000

0130 Traffic Control Inspection 20.000

15.000

630-00007  
 

3,150.0035.000

1,350.00

35.000

DAY 

90.00000

0135 Traffic Control Management 33.000

16.000

630-00012  
 

32,340.0049.000

10,560.00

75.000

DAY 

660.00000

0140 Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

40.004.000

0.00

8.000

EACH

10.00000

0145 Pedestrian Barricade (ADA) 201.000

0.000

630-80340  
 

6,030.00201.000

0.00

402.000

LF  

30.00000

0150 Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

210.0021.000

0.00

84.000

EACH

10.00000

0155 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

60.006.000

0.00

24.000

EACH

10.00000

0160 Portable Message Sign Panel 1.500

0.000

630-80355  
 

1,050.001.500

0.00

3.000

EACH

700.00000

0165 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

220.001.000

0.00

3.000

EACH

220.00000
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PCN: 22484-BID    ESTIMATE RUN 02/28/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Cone 37.500

0.000

630-80380  
 

37.5037.500

0.00

150.000

EACH

1.00000

0175 Stackable Vertical Panels 31.500

0.000

630-80393  
 

157.5031.500

0.00

63.000

EACH

5.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Partnering 846.850

0.000

700-70011  
 

846.85846.850

0.00

1,000.000

F A 

1.00000

0190 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 286,627.7686,773.79516,705.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 288,127.7686,773.79$518,205.00$CURRENT AMTPROJECT TOTAL


